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Date: Wednesday, June 06, 2007 27723°
From: Mike Ribordy, OSC

To: Linda Nachowicz, U.S. EPA Thomas Williams, U.S. EPA
Kevin Schnoes, Chicago DOE Ross Del Rosario, U.S. EPA
David Chung, U.S. EPA

Subject: Final POLREP
Acme Chicago Coke Site
11236 South Torrence Avenue, Chicago, IL
Latitude: 41.6917
Longitude: -87.5597

POLREP No.: 3 Site#: B5AY
Reporting Period: 01/26/2007 - o6/06/2007 D.O. #:
Start Date: 10/5/2005 Response Authority: CERCLA
Mob Date: 10/5/2005 Response Type: Time-Critical
Completion Date: 5/29/2007 NPL Status: Non NPL
CERCLISID#: ILN000509241 Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description
The Acme Chicago Coke Plant is located at 11236 South Torrence Avenue, Chicago, Cook
County, Illinois. The approximately 102-acre Site is located in a primarily industrial area
located less than 2 mile from a residential area. The Site is comprised of approximately 20
buildings, including two coke batteries, power house, maintenance building, and by-products
building. Please see the original POLREP dated June 1, 2006, for additional information on
the Site description.

Current Activities
During the 2004 Acme bankruptcy proceedings, Salrecon acquired an ownership interest in
structures and fixtures at the facility. For several years Salrecon engaged in scrap salvaging
activities at the facility. In 2005, the Calumet Heritage Partnership, on behalf of Chicago's
Steel Heritage Project, signed a contract to purchase the coke plant structures from
Salrecon. In July 2006, the Calumet Heritage Partnership defaulted on the contract and the
coke plant structures reverted back to Salrecon. At that time, work at the Site was halted and
U.S. EPA began negotiating with Salrecon to complete the remaining tasks under the time-
critical removal action. Salrecon has negotiated with Jabco Industrial Service, Inc. to
conduct the demolition activities at the Site. Jabco wishes to remove structural materials and
other salvageable items from buildings and equipment at the Site.



Between January 30, 2007, and April 18, 2007, U.S. EPA and the Emergency Rapid
Response Services Contractor (ERRS), with assistance from Jabco, solidified residual
material from tanks and containers that could not be removed by vac truck. Stabilized
material was characterized for off-site disposal. On April 18, approximately 110 tons of non-
hazardous tank and container residuals were trasported off-site for disposal at Envirotech
located in Morris, Illinois.

On May 29, 2007, U.S. EPA and its ERRS contractor sent off-site for disposal the final roll-
off box containing RCRA empty containers. The roll-off box was sent to Envirotech located
in Morris, Illinois.

Planned Removal Actions
No further removal activities are planned for this site.

Next Steps
The site is currently being evaluated by U.S. EPA's Superfund Remedial program.

Estimated Costs *

Budgeted
Total To

Date Remaining
%

Remaining

Extramural Costs

ERRS - Cleanup Contractor t

RST/START

$150,000.00

$7,800.00

$123,362.00

$3,500.00

$26,638.00

$4,300.00^

17.76%

55.13%

Intramural Costs

Total Site Costs $157,800.00 $126,862.00 $30,938.00 19.61%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes



Waste Stream

Non-Hazardous Solidified Tank
Residuals

RCRA Empty Containers

j

Quantity

110 Tons

1 Roll-Off
Box

Manifest
# Disposal Facility

Envirotech, Morris,
Illinois

Envirotech, Morris,
Illinois

www.epaosc.net/acmecoke


